
Short-Term Family Housing Advisory 
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January 11, 2017 
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Project Design  

Design status:  

• Architect submitted Design Development set for bidding on 
10/30/17. 

• Architect submitted Construction Documents drawings on 
12/18/17. 

• Architect received comments from both CFA staff/HPO staff 
end of October. Final CFA approval anticipated in February 
2018. 
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• Exterior demolition expected (end of Jan 2018) 

• Expected Construction Completion (June 2019) 

• Good Neighbor Agreement Finalized (End of 2018) 

• Ward 5 program opens (Fall 2019) 

Timeline – Moving Forward 
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Abatement of Existing Building 
• Demolition Permit was issued on 10/12/17 

• Abatement began end of October 2017 

• Asbestos was discovered multiple times during lead abatement procedures 
• November revealed asbestos in flooring 

• Abatement notice was posted 

• End of December revealed inside of walls in pipe insulation 

• Abatement notice was posted 

• Final asbestos abatement completion by 1/11/18 
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Demolition of Garage 
• Demolition Permit was issued on 10/12/17 

• Temporary electric for cell tower was completed on 12/13/17 

• Demolition of interior walls except structural walls in remaining building 
began on 12/14/17  

• Sediment erosion control at perimeter of site was approved by DOEE on 
1/4/18 

• Existing garage selective demolition is rescheduled for 1/16/18 and will be 
complete by end of January 2018 
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Communication/Notification of Construction Activity and 
Events 
• Each month, DGS will send neighbors an update on construction activities 

• To receive these emails, please make sure you sign up for our mailing list at 
STFHprojects.DGS@dc.gov 

• Assistance from Advisory Team to sign-up additional neighbors  DGS 
notifications  
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• The Good Neighbor Agreement will cover:  

• Maintenance of property 

• Safety and security 

• Conduct and behavior 

• Communication and mutual respect 
 

• The scope of the Good Neighbor Agreement covers the maintenance 
and daily operations of the Short-term Family Housing program. It does 
not cover other government services in the neighborhood or the 
programming that happens inside the building.   

 

• The expectations laid out in the Good Neighbor Agreement will be 
included in DHS’s contract with the selected provider.  
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Good Neighbor Agreement 
Short-term Family Housing programs will include service-rich 
programming. DHS has models in place to address the following 
needs:  
 

Wrap-around Services 
• Connections to permanent housing programs 
• Housing search assistance 
• Social work staff 
• Early childhood screenings & school liaisons 
• Education, training, & employment services 
• Health care 
• Financial & budget management counseling 
 

Partnerships with Community Service Organizations 
• Health & wellness 
• Mentoring & tutoring 
• Programming & activities for children 
 

24 Hour Staffing & Security 
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Good Neighbor Agreement 

In Scope Examples Out of Scope Examples 

Trash collection practices on the site Litter in the neighborhood 

Sharing program rules with community 
members 

Writing new program rules  

Creating a feedback loop between 
community members and provider 
 

Allowing neighborhood access inside the 
facility  
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Good Neighbor Agreement 
Milestones:  
 

• Today: Advisory Team discusses scope of Good Neighbor Agreement 
and process for drafting and completing document  

 
• April Advisory Team meeting: Good Neighbor Agreement workshop 

session to collect Advisory Team feedback  
 
• July Advisory Team meeting: Good Neighbor Agreement workshop 

session to collect Advisory Team feedback 
 
• October –November 2018: DHS provides a close-to-final draft of the 

Agreement to Advisory Team members   
 
• Summer 2019: Provider on-boarded and Good Neighbor Agreement 

signed 
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• Neighbor parking update – MOCRS team update  

• BZA status update – DGS team update 
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Quarterly Advisory Team meeting dates:  

• January 11 

• April 3 

• July 10 

• October 2  

 

 

 

Next steps  


